Case study

Cherryfield Drive
Project name:

Cherryfield Drive, Hall Lane Roundabout, Kirkby

Name of client organisation:

Knowsley MBC

Name:

Danny Elder

Address:	DRN, Yorkon Building, Archway Road,Huyton, L36 9FB
Scheme start and duration:

August 2010 – September 2010

Value:

£250,000

Brief description:
Cherryfield Drive/Hall Lane four arm roundabout is located
in the Kirkby area of Knowsley and serves Kirkby station and
Kirkby town centre which houses the majority of local retail
businesses, the community college and residential properties.

cost of the scheme was estimated to be £250.000 and to
minimise disruption to local businesses and residents our
work teams had to carry out 7 day work shifts of 12 hours
to finish the scheme as quickly as possible.

The main works consisted of the full reconstruction of the
circulatory carriageway and re-alignment of the circulatory
cross fall to raise the centre island. The four approaches to
the roundabout were planed out to a depth of 100mm and
resurfaced. New highway drainage was installed to provide
sufficient surface water runoff as well as traffic signal ducts
and chambers, in preparation of a future traffic signal scheme.

One of the biggest concerns apart from actually
constructing the scheme was in relation to traffic
management as Valley Road is one of the major routes into
Kirkby Town Centre from Liverpool, and the roundabout
itself is adjacent to the busy town centre. Our Framework
Manager and his team worked from the initial brief to
develop a fully phased project and health and safety plan,
taking into account any public or traffic management
concerns. As part of the health and safety management
plan, it was decided to close off the scheme in two phases
and divert traffic through the town.

As a result the re profiling of the carriageway and new
drainage system was installed to eradicate the flooding
problems. Along with renewing the drainage system we
also cleansed all of the gullies in the local area.
The scheme was carried out under a road closure and
was programmed to take four weeks to complete. The

Achievements against targets:
The scheme was completed on time and within budget
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